

No.437

AMARAVATI, WEDNESDAY, MARCH 23, 2022

G.1360

NOTIFICATIONS BY GOVERNMENT

--X--

GOVERNMENT OF ANDHRA PRADESH ABSTRACT

WRD- PIPLMC - Package No.7 - Conducting Detailed Investigation, Preparation of Hydraulic particulars, Designs and Engineering, Preparation of estimates and excavation of Main canal, formation of banks including canal lining and construction of CM&CD works from Km 136.000 to Km 162.409 of Polavaram Irrigation Project Left main canal (Package No.7) on EPC Turnkey system – Net variation of cost of estimated quantities of structures in the work of "Package no. 7 of PIPLMC" Rs. 15,74,66,185/- with SSR 2004-05 after applying tender discount (-) 0.0519% – Approval Accorded - Orders - Issued.

WATER RESOURCES (Proj.I) DEPARTMENT

G.O.RT.No.534

Dated:21.03.2022

Read :-

From the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, Lr.No.CE/ PIP/ DCE2/OT9/AEE2/PIPLMC/Pkg-7/Cost Variation of structures Dt: 03.04.2021, Dt: 29.05.2021 , Dt: 01.07.2021, Dt: 08.10.2021 and Dt: 07.01.2022 .

ORDER:

In the reference read above, the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram while explaining the circumstances, has requested to accord necessary approvals for eligible amount as recommended by the State Level Technical Committee (SLTC) i.e., payment of Rs. 15,74,66,185/- with SSR 2004-05 after applying tender discount (-) 0.0519% towards Net variation of cost of estimated quantities of structures in the work of "Package no. 7 of PIPLMC" to complete the project within the stipulated time accordingly.

2. Government after careful examination of the proposal of the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram and as recommended by the SLTC, here by accord approval for payment of Rs. 15,74,66,185/- with SSR 2004-05 after applying tender discount (-) 0.0519% towards Net variation of cost of estimated quantities of structures in the work of "Package no. 7 of PIPLMC" .

(p.t.o)

::2::

3. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram shall take necessary action accordingly.
4. This order issues with the concurrence of the Finance UO.No. FIN01-FMU OPC(WR3)/40/2021-FMU-WR-III ,dated:24.02.2022 (Computer No. 1493753).
5. This order is available on online and can be accessed at <http://apegazette.cgg.gov.in>.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram,

Copy To:

The Accountant General, A.P, Vijayawada,

The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada,

The Director of Works & Accounts, Vijayawada,

Finance (FMU-WR II) Department,

File No: ICD01-MJIR01C28/64/2021-PROJECTS-I (Comp.No. 1389651)

SF/SC

//FORWARDED::BY ORDER//


SECTION OFFICER